

ATTACHMENT A

REVISED SUSITNA PROJECT PROCESS PLAN AND SCHEDULE

If a due date falls on a weekend, holiday, or other day on which the Commission is not open for business, the due date is the following business day.

Responsible Party	Pre-Filing Milestone	Date
AEA	File Initial Study Report	June 3, 2014
AEA	Hold First Initial Study Report Meetings	October 16, 2014
AEA	Hold Second Initial Study Report Meetings	January 7, 2015
AEA	File Initial Study Report Meeting Summary (October 2014 and January 2015 Meetings, combined)	January 22, 2015
All Stakeholders	File disagreements with Meeting Summary and recommendations for modified or new studies	February 21, 2015
All Stakeholders	File responses to meeting summary disagreements and recommendations for modified or new studies	March 23, 2015
FERC	Issue Director Determination on meeting summary disagreements and recommendations for modified or new studies	April 22, 2015
AEA	Second Study Season	2015
AEA	File Updated Study Report	February 1, 2016
AEA	Hold Updated Study Report Meeting	February 16, 2016
AEA	File Updated Study Report Meeting Summary	March 2, 2016
All Stakeholders	File disagreements with Meeting Summary and recommendations for modified or new studies	April 1, 2016

Responsible Party	Pre-Filing Milestone	Date
All Stakeholders	File responses to meeting summary disagreements and recommendations for modified or new studies	May 1, 2016
FERC	Issue Director Determination on meeting summary disagreements and recommendations for modified or new studies	May 31, 2016
AEA	Third Study Season (if required)	2016
AEA	File Preliminary Licensing Proposal or Draft License Application	July 5, 2016
All Stakeholders	File comments on Preliminary Licensing Proposal or Draft License Application	October 3, 2016
AEA	File License Application	December 1, 2016